

**MOI UNIVERSITY**  
**AFRICA CENTRE OF EXCELLENCE (ACE II)**

**CONSOLIDATED PROCUREMENT PLAN FOR THE FIRST PROJECT YEAR**

NO.	ITEM/SERVICE  DESCRIPTION	FUNDS  ALLOCATED IN USD.	TIMING OF ACTIVITIES				TOTALS	Component total ACE LEADER	(Component total partners)
			2017/2018 1ST QUARTER JUL-SEP	2017/2018 2ND QUARTER OCT-DEC	2017/2018 3RD QUARTER JAN-MAR	2017/2018 4TH QUARTER APRIL-JULY			
1.2	Put in place operational manual for ACE administration; procurement, financial management, independent evaluation committee for award of scholarships and research grants, monitoring and evaluation (standard operating procedures)								
1.2.1	Drafting financial and procurement plans	2,000	2,000	0	0	0	2,000	2,000	0
1.2.2	Drafting all standard operating procedures	3,000	3,000	0	0	0	3,000	3,000	0
	<b>SUB-TOTALS</b>	<b>5,000</b>	<b>5,000</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>5,000</b>	<b>5,000</b>	<b>0</b>
1.3	ACE Implementation team meeting on world bank procedures								
1.3.1	Project inception workshop and official launch	15,000	15,000	0	0	0	15,000	15,000	0
1.3.2	Partners support to inception workshop	6,200	6,200	0	0	0	6,200	0	6,200
	<b>SUB-TOTALS</b>	<b>21,200</b>	<b>21,200</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>21,200</b>	<b>15,000</b>	<b>6,200</b>
1.4	Community and stakeholders sensitization								
1.4.2	Stakeholders workshop (community sensitization on project)	3,000		3000	0	0	3,000	3,000	0
	<b>SUB-TOTAL</b>	<b>3,000</b>	<b>-</b>	<b>3000</b>	<b>0</b>	<b>0</b>	<b>3,000</b>	<b>3,000</b>	<b>0</b>
1.5	Refurbish Centre Office Building								
1.5.1	Refurbishing centre buildings	110,000	-	110,000	-	-	110,000	110,000	0
1.5.2	Purchasing centre's facilities and High performance Desktop PC (Apple iMac)	50,000	-	50,000	-	-	50,000	50,000	0
	<b>SUB-TOTAL</b>	<b>160,000</b>	<b>-</b>	<b>160,000</b>	<b>-</b>	<b>-</b>	<b>160,000</b>	<b>160,000</b>	<b>0</b>
1.6	Conduct seminars for self evaluation of project progress and industrial linkage committee meeting								
1.6.1	Self-evaluation seminars	10,000	0	0	0	10000	10,000	10,000	0
1.6.2	Industrial committee meeting	2,000	0	0	2000	0	2,000	2,000	0
1.6.3	Needs assessment for short courses, MSc course development in phytochemistry and one (1) baseline survey with	8,200	0	8200	0	0	8,200	8,200	0
1.6.4	Graduate tracer studies	8,000	0	8000	0	0	8,000	8,000	0
	<b>SUB-TOTAL</b>	<b>28,200</b>	<b>-</b>	<b>16,200</b>	<b>2,000</b>	<b>10,000</b>	<b>28,200</b>	<b>28,200</b>	<b>0</b>
1.7	Collecting and analyzing data for technical reporting and M&E on education and research								
1.7.1	Course Evaluation and data analysis	100	0	0	0	100	100	100	0

1.7.2	Progress report writing	200	50	50	50	50	200	200	0
	<b>SUB-TOTAL</b>	<b>300</b>	<b>50</b>	<b>50</b>	<b>50</b>	<b>150</b>	<b>300</b>	<b>300</b>	<b>0</b>
<b>1.8 Plan and hold ACE implementation meetings</b>									
1.8.1	ACE meetings	2,000	500	500	500	500	2000	2,000	0
	<b>SUB-TOTAL</b>	<b>2,000</b>	<b>500</b>	<b>500</b>	<b>500</b>	<b>500</b>	<b>2000</b>	<b>2,000</b>	<b>0</b>
<b>1.10 ACE Operation Cost</b>									
1.11	Cost for running ACE and other legible exercises not planned	44,000	5000	10000	10000	19000	44000	44,000	-
	<b>SUB-TOTAL</b>	<b>44,000</b>	<b>5000</b>	<b>10000</b>	<b>10000</b>	<b>19000</b>	<b>44000</b>	<b>44,000</b>	<b>0</b>
<b>2.1 Gender sensitization on postgraduate training in the areas of stem</b>									
2.1.1	Travel, accommodation, per diem for three facilitators holding two career /open days	-	0	0	0	0	-	0	0
2.1.2	Catering services, logistics, venues, stationery, etc., for holding career/open days and information campaigns	-	0	0	0	0	-	0	0
	<b>SUB-TOTAL</b>	<b>-</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>-</b>	<b>-</b>	<b>0</b>	<b>0</b>
<b>2.2 Advertisement of activities</b>									
2.2.1	Advertisement of ACE postgraduate programs in print media (i.e., local newspapers, brochures, posters, etc.)	5,000	0	0	5000	-	5,000	5,000	-
	<b>SUB-TOTAL</b>	<b>5,000</b>	<b>0</b>	<b>0</b>	<b>5000</b>	<b>-</b>	<b>5,000</b>	<b>5,000</b>	<b>0</b>
<b>2.3 MSc Fellowships</b>									
2.3.1	Lead partner support scholarships for national MSc students	16,600	0	10,000	6,600	-	16,600	16600	0
2.3.2	Lead partner support scholarships for regional MSc students	5,325	0	5,000	325	-	5,325	5325	0
2.3.3	National and Regional Partners support for MSc fellowships	53,920	0	33,920	10,000	10,000	53,920	0	53920
	<b>SUB-TOTAL</b>	<b>75,845</b>	<b>0</b>	<b>48,920</b>	<b>16,925</b>	<b>10,000</b>	<b>75,845</b>	<b>21925</b>	<b>53920</b>
<b>2.4 PhD Fellowships</b>									
2.4.1	Lead partner support scholarships for national PhD students	13,800	0	14000	10,600	10000	34,600	13800	0
2.4.2	Lead partner support scholarships for regional PhD students	-	0	4000	1000	380	5,380	0	0
2.4.3	Support of partners towards PhD fellowships	80,100	0	35000	10000	8920	53,920	0	80100
	<b>SUB-TOTAL</b>	<b>93,900</b>	<b>0</b>	<b>53,000</b>	<b>21,600</b>	<b>19300</b>	<b>93,900</b>	<b>13800</b>	<b>80100</b>
<b>2.5 ICT Upgrading: , E-platforms establishment</b>									
2.5.1	Installation of projectors in teaching rooms, Smart/Interactive white boards, & development of a teleconferencing	21,000	0	-	21,000	-	21,000	21,000	0
2.5.2	Development/Adoption of E-learning Platform	1,000	0	-	1,000	-	1,000	1,000	0
2.5.3	Provision of Internet connectivity (Accessories for linking to the university backbone)	2,000	0	-	2,000	-	2,000	2,000	0
2.5.4	Setting up a Local Area Network (LAN) in offices (2) and one ICT/Computer lab, & Wi-Fi connectivity within U	3,400	0	-	3,400	-	3,400	3,400	0
2.5.5	Increase Internet Bandwidth (20 Mbps)	7,000	0	-	7,000	-	7,000	7,000	0
2.5.6	Purchase projectors, laptops, scanners, printers, & photocopiers with scanning and network printing facility	14,600	0	-	14,600	-	14,600	14,600	0



2.5.7	Interactive Website for research dissemination								
2.5.8	Training users on use of e-learning platform	1,000	0	-	1,000	-	1,000	1,000	0
	<b>SUB-TOTAL</b>	-	0	-	-	-	-	-	0
2.6	<b>Re-tool faculty in areas relevant to the ACE curriculum delivery and supervision</b>	50,000	0	-	50,000	-	50,000	50,000	0
2.6.1	Cost of material for training	500	-	500	-	-	500	500	0
2.6.2	Logistics, venue, catering services	3,000	-	3,000	-	-	3,000	3,000	0
2.6.3	Transport, accommodation & per diem of training facilitators for 3 days	7,000	-	7,000	-	-	7,000	7,000	0
2.6.4	support partners to retool workshop	3,500	-	3,500	-	-	3,500	-	3,500
	<b>SUB-TOTAL</b>	14,000	-	14,000	-	-	14,000	10,500	3,500
2.7	<b>Develop short courses curriculum</b>								
2.7.1	Material for development of short courses	-	-	-	-	-	-	-	0
2.7.2	Travel, accommodation, per diem, catering services on development of at least two (2) short courses	6,500	-	3,000	3,500	6,500	6,500	6,500	0
	<b>SUB-TOTAL</b>	6,500	-	3,000	3,500	6,500	6,500	6,500	0
2.9	<b>Offer short courses and seminars</b>								
2.9.1	Material for use during short courses offering	1,500		500	500	500	1,500	1,500	0
2.9.2	Travel, accommodation, per diem, catering services on development of at least two (2) short courses	13,500		4,500	4,500	4,500	13,500	13,500	0
	<b>SUB-TOTAL</b>	15,000	-	5,000	5,000	5,000	15,000	15,000	0
2.11	<b>Institutional capacity development in governance, data system, leadership and monitoring and evaluation (leadership and Management workshop)</b>								
2.11.1	Catering services, logistics, venues, stationery, etc., for holding training	2,300	-	2,300	-	-	2,300	2300	0
2.11.2	Travel, accommodation, per diem for five facilitators/ consultants holding 3 days training	6,000	-	6,000	-	-	6,000	6000	0
2.11.3	support partners to leadership and management workshop	5,030		5,030			5,030	0	5030
2.11.4	stationary	100		100			100	100	
	<b>SUB-TOTAL</b>	13,430	-	13,430	-	-	13,430	8400	5,030
3.1	<b>Cultural Seminars and language training</b>								
3.1.1	Orientation /cultural seminars expense in terms of meals, transport, per diem	1,000	-	1,000	-	-	1,000	1000	0
3.1.2	Language training	-	-	-	-	-	-	0	0
	<b>SUB-TOTAL</b>	1,000	-	1,000	-	-	1,000	1000	0
3.5	<b>Visiting professors/external expertise</b>								
3.5.1	Support of professors/external expertise to PTRE (Travelling cost and Per diem)	10,000		3,000	3,500	3,500	10,000	10,000	-

SUB-TOTAL		10,000	-	3,000	3,500	3,500	10,000	10000	0
3.6(b)	Development of a new MSc program in phytochemistry								
3.6.1b	Travel, accommodation, per diem, catering services on development of at least 1 curriculum	2,000	-	1,000	1,000	-	2,000	2000	0
3.6.2b	Accreditation cost	2,000	-	-	-	2,000	2,000	2000	0
SUB-TOTAL		4,000	-	1,000	1,000	2,000	4,000	4000	0
3.7	Benchmarking with partnership of Applied Sciences, Engineering and Technology (PASET) and partners for peer review for accreditation								
3.7.1	Bench-marking seminars /workshop for the relevant thematic areas	1,000	-	-	1,000	-	1,000	1000	0
3.7.2	Peer review with partners for accreditation of programs offered at the center and for development of new programs	11,000	-	-	11,000	-	11,000	11000	0
3.7.3	Cost of materials for benchmarking (stationary)	100	-	-	100	-	100	100	0
SUB-TOTAL		12,100	-	-	12,100	-	12,100	12,100	0
4.1	Upgrade of of Textile laboratory and Phytochemical research laboratory ,renewable energy and generator back up								
4.1.1	Dyeing machines	40,000	-	40,000	-	-	40,000	40000	0
4.1.2	Textile HP-HT Kier boiler	25,000	-	25,000	-	-	25,000	25000	0
4.1.3	IDRaman mini Handheld Raman Spectrometer	25,000	-	25,000	-	-	25,000	25000	0
4.1.4	Desktop SEM (JEOL JCM-6000 Neoscope)	20,000	-	20,000	-	-	20,000	20000	0
4.1.5	Electrical Muffle Furnace	1,500	-	1,500	-	-	1,500	1500	0
4.1.6	Auto hot press machine (Hotonix STX20) –controlled pressure	1,005	-	1,005	-	-	1,005	1005	0
4.1.7	Powdering/grinding machine	800	-	800	-	-	800	800	0
4.1.8	Forced Ventilation Oven	730	-	730	-	-	730	730	0
4.1.9	Absorbance tester –Lamotte	600	-	600	-	-	600	600	0
4.1.10	Electronic thermometer	500	-	500	-	-	500	500	0
4.1.11	Digital verniercaliper	500	-	500	-	-	500	500	0
4.1.12	Strain gauges	300	-	300	-	-	300	300	0
4.1.13	High pressure stainless steel boiler	400	-	400	-	-	400	400	0
4.1.14	Cutting machine –Octo Round Knife	750	-	750	-	-	750	750	0
4.1.15	Solar Module Quantum efficiency measurement system (with all accessories)	60,000	-	60,000	-	-	60,000	60000	0
4.1.16	THERMO NICOLET NEXUS 870 FTIR ESP FT-IR Spectrometer	12,000	-	12,000	-	-	12,000	12000	0
4.1.17	Shimadzu LC-2010 CHT HPLC	58,421	-	58,421	-	-	58,421	58421	0
4.1.18	Heidolph™ Hei-Vap™ Rotary Evaporator	9,450	-	9,450	-	-	9,450	9450	0
4.1.19	compound microscope with CAMERA	15,000	-	15,000	-	-	15,000	15000	0

P/O






4.1.20	Flash point module	7,000	-	7,000	-	-	7,000	7000	0
4.1.21	PECVD split tube furnace systems	15,000	-	15,000	-	-	15,000	15000	0
4.1.22	2000 PV Modules	5,000	-	5,000	-	-	5,000	5000	0
4.1.23	Diesel / LPG burner system	8,000	-	8,000	-	-	8,000	8000	0
4.1.24	PV Array Combiner Boxes	1,500	-	1,500	-	-	1,500	1500	0
4.1.25	Fuses and Breakers	200	-	200	-	-	200	200	0
4.1.26	Automatic biodiesel oil oxidation stability analyzer, oil laboratory testing equipment.	10,000	-	10,000	-	-	10,000	10000	0
4.1.27	Support of partners to upgrade laboratories	10,000	-	10,000	-	-	10,000	10000	0
	<b>SUB-TOTAL</b>	<b>328,656</b>	<b>-</b>	<b>328,656</b>	<b>-</b>	<b>-</b>	<b>328,656</b>	<b>318,656</b>	<b>10000</b>
<b>4.2 Laboratory equipment installation, commissioning and training</b>									
4.2.1	Installation of laboratory equipment	4,000	-	-	4,000	-	4,000	4,000	0
4.2.2	Commissioning of laboratory equipment	4,000	-	-	-	4,000	4,000	4,000	0
4.2.3	Training of Technicians on use of new equipment's	2,000	-	-	2,000	-	2,000	2,000	0
	<b>SUB-TOTAL</b>	<b>10,000</b>	<b>-</b>	<b>-</b>	<b>6,000</b>	<b>4,000</b>	<b>10,000</b>	<b>10,000</b>	<b>0</b>
<b>4.4 Purchase of laboratory consumables and softwares</b>									
4.4.1	Laboratory consumables (textile materials, chemicals reagents, safety clothing, glassware)	15,000	-	10,000	5,000	-	15,000	15000	0
4.4.2	VASP code	3,000	-	-	3,000	-	3,000	3000	0
4.4.3	Atomistic Tool Kit-Virtual Nano Lab licence	4,000	-	-	4,000	-	4,000	4000	0
	<b>SUB-TOTAL</b>	<b>22,000</b>	<b>-</b>	<b>10,000</b>	<b>12,000</b>	<b>-</b>	<b>22,000</b>	<b>22000</b>	<b>0</b>
<b>4.7 Establish new partnerships (MOUs) and strengthen existing ones in the area of teaching &amp; research</b>									
4.7.1	Support of faculty and ACE team to establish Memorandum of Understandings with partners (Travelling cost and other expenses)	20000	-	10,000	10,000	-	20,000	20000	0
	<b>SUB-TOTAL</b>	<b>20000</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>20,000</b>	<b>20000</b>	<b>0</b>
<b>4.8 Faulty /PhD student Mentorship on specialised skills (internships,mobility)</b>									
4.8.1	Support of staff mobility to public and private sector institutions of higher learning and industry (Travelling cost and other expenses)	30000	-	10,000	10,000	10,000	30,000	30000	0
4.8.2	Support partners to mentorship logistics/mobility (Travelling, Perdiem, communication, stationeries, venues, cost of meals, etc.)	3,500	-	-	3,500	-	3,500	0	3500
	<b>SUB-TOTAL</b>	<b>33,500</b>	<b>-</b>	<b>10,000</b>	<b>13,500</b>	<b>10,000</b>	<b>33,500</b>	<b>30000</b>	<b>3500</b>
<b>4.9 Support faulty to submit Grant proposals</b>									
4.9.1	Grant application logistics (Travel, Perdiem, communication, stationeries, venues, consultancy cost)	5,000	1,000	2,000	2,000	-	5,000	5000	0

	SUB-TOTAL	5,000	1,000	2,000	2,000	-	5,000	5000	0
4.11	Faculty/Students collaborative research								
4.11.1	Research activities logistics (Travel, Perdiem, communication, stationeries, venues, consultancy cost, materials, etc)	10,000	-	-	5,000	5,000	10,000	10000	0
4.11.2	Support partners students in research	2,000	-	-	-	2,000	2,000	0	2000
	SUB-TOTAL	12,000	-	-	5,000	7,000	12,000	10000	2000
4.12	Participation in external seminar workshop, conference and short courses								
4.12.1	Professional skills training and conference attendance logistics (Travel, Perdiem, communication, stationeries, etc)	10,000	-	5,000	5,000	-	10,000	10000	0
4.12.2	support partners to seminar workshop, conference and short courses	3,200	-	1,200	2,000	-	3,200	0	3200
	SUB-TOTAL	13,200	-	6,200	7,000	-	13,200	10000	3200
4.14	Maintain insurance and service research vehicles (4X4 vehicles, Minibus)								
4.14.1	Vehicle Insurance - Mini bus	-	-	-	-	-	-	0	0
4.14.2	Vehicle service and maintenance - Mini bus	-	-	-	-	-	-	0	0
4.14.3	Vehicle Insurance - 4x4 extended land cruiser	2,000	-	2,000	-	-	2,000	6000	0
4.14.4	Vehicle service and maintenance - 4x4 land cruiser	1,500	-	500	500	500	1,500	1000	0
4.14.5	Local and regional travel (Fuel and Perdiem)	6,500	-	2,000	2,500	2,000	6,500	3000	0
	SUB-TOTAL	10,000	-	4,500	3,000	2,500	10,000	10000	0
4.16	Procurement of 4X4 extended land cruiser vehicle for ACE centre field activities and meetings								
4.16.1	Purchase of one 4x4 extended double cabin pick-up	74,000	-	74,000	-	-	74,000	74000	0
	SUB-TOTAL	74,000	-	74,000	-	-	74,000	74000	0
4.18	Trainings, benchmarks and exchange for Center accountant, procurement, administrator, social and environment/ safeguard officer and support staff working under ACE								
4.18.1	Support for training i.e fees for course, perdiem, transport, air ticket	5,000	-	4,000	1,000	-	5,000	5000	0
	SUB-TOTAL	5,000	-	4,000	1,000	-	5,000	5000	0
6.0	Observation of best practices in ACE financial operation								
6.1.0	Financial reporting	-	-	-	-	-	-	0	0
6.2.0	Financial audit	500	-	-	-	500	500	500	0
6.3.0	Transparent financial management enhancement	-	-	-	-	-	-	0	0
6.4.0	Students sponsors refunds processing	-	-	-	-	-	-	0	0
	SUB-TOTAL	500	-	-	-	500	500	500	0

7.0 Observation of best practices in ACE procurement operation									
7.1.0	Procurement audit	500	-	-	-	500	500	500	0
7.2.0	Ensuring transparent procurement process	-	-	-	-	-	-	0	0
SUB-TOTAL		500	-	-	-	500	500	500	0
TOTAL: SUB-TOTAL		1,098,831	32,750	762,456	165,175	85,950	1,098,831	931,381	167,450
1% CONTINGENCY		10,988	328	7,625	1,652	860	10,988		
GRAND TOTAL		1,109,819	33,078	770,081	166,827	86,810	1,109,819		

Verified by: Project Accountant.....		Date: 25/09/17
Approved by: Centre Leader ACE II PTRE.....		Date: 25/9/17
Approved by: VICE CHANCELLOR.....		Date: 26/9/2017

Vice Chancellor  
 MOI UNIVERSITY  
 P.O. Box 3900, Eldoret, 30100.